Planning Chart for: Any Shape Single Storey Pitched Roof Extension

. August 2024 | September 2024 | October 2024 | November 2024 | December 2024
Name Start Duration
6|19|22|25|28|31 I03|06|09|12|1_‘3|18|21 I24|27|30|03|06|09|12|15|18|21 I24|27|30|02|05|08|11 I14|17|20|23 I26|29|02|05|08|11 | 14
Demolition 19/08/2024 |1d B ition
Foundations 20/08/2024 (2d hl Foundations
Footings 22/08/2024 (2d ootings
Oversite and Slabbing |26/08/2024 |5d % ersite and Slabbing
Erect Scaffold 02/09/2024 (8d Erect Scaffold
ICF Shell 02/09/2024 |(1d ICF Shell
SIPS Frame 02/09/2024 |1d SIPS Frame
Timber Frame 02/09/2024 |(1d Timber Frame
Masonry Shell 03/09/2024 |16d Masorry Strett
Roof Structure 25/09/2024 |15d Roof Structure
Flat Roof Structure 25/09/2024 |(5d — Flat Roof Structure
Roof Tiling 16/10/2024 |10d } ) Roof Tiling
Flat Roof Waterproofi... [02/10/2024 |3d B Flat Roof Waterproofing——— |
Structural Openings 30/10/2024 |1d ] Structural Openings
Internal Parge Coat 31/10/2024 |1d 1 Internal Parge Coat
Joinery 1st Fix 01/11/2024 (3d =- Joinery 1st Fix
Internal Preparation 06/11/2024 |(1d B Internal Preparation
Plumbing 1st Fix 07/11/2024 |1d bing 1st Fix
Electrical 1st Fix 07/11/2024 |3d Electrical 1st Fix
Plastering 12/11/2024 |8d stering
Joinery 2nd Fix 22/11/2024 (1d oinery 2nd Fix
Electrical 2nd Fix 22/11/2024 |1d lectrical 2nd Fix
Internal Fitting Out 25/11/2024 (1d 1 Internal Fitting Out
Internal Decoration 26/11/2024 |3d 4 ernal Decoration
External Decoration 29/11/2024 |1d xternal Decoration
Completion 02/12/2024 |1d Completion




